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THE SHERWIN-WILLIAMS COMPANY ,
Environmental, Health & Regulatory Services

101 Prospect Avenue NW

Cleveland, Ohio 44115-1075 A
Facsimile: (216) 566-2730

September 7, 2007

Bonnie L. Hriczko, On-Scene Coordinator
United States Environmental Protection Agency
Region Il - Removal Action Branch

2890 Woodbridge Avenue, Bldg. 209, MS=211
Edison, NJ 08837-3679

RE: Hilliard Creek Site, Gibbsboro, New Jersey

Administrative Order on Consent (AOC):

Index No. I| CERCLA-02-99-2037

Final Report '
Dear Ms. Hriczko:
As a follow-up to our June 27, 2007 meeting held at your office, and in response to your July 20,
2007 correspondence regarding the Final Report for the above-referenced Hilliard Creek Site,
The" Sherwin-Williams Company (Sherwin-Williams) is providing the necessary closeout
documentation for this Administrative Order on Consent (AOC).

As listed in the AOC under section Vi. Order, section 33, paragraph E. Final Report, the following
information shall be included: '

1. A synopsis of all wmkpgrfdrmed under this Order;

2. A detailed description of all EPA-approved modifications to the Sampling Plan and/or
Work Plan which occurred during Respondent’s performance of the work required under
this Order; '

3. A présentation of the analytical results of all sampling and analyses performed;

‘4. A good faith estimate of total éosts or a statement of actual costs incurred in complying
with the Order; :

5. Alisting of quantities and types of materials removed off site or handled on site;
6. A discussion of removal and disposal options considered for those materials; -

7. Alisting of the ultimate destination of those materials; and
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8. Accompanying appendices containing all relevant documentation generated during the
removal action (e.g., manifests, invoices, bills, contracts, permits).

Obijective of the Removal Action

The objective of the removal action referenced in the AOC was to limit public access in orderto
reduce the threat of direct contact from contaminated sediments in the stream and soils adjacent
to the stream. The work to be performed was limited to the areas south and west of Clementon
- Road. The scope of work was as follows:

e Conduct additional sampling, if necessary, to delineate the accessiblé areas needing
restriction, where the potential for direct contact with lead contamination in soils and
sediments in excess of 400 ppm exists;

e Install fencing or implement an alternate method to prevent direct contact with lead
contaminated soils/sediments above 400 ppm in accessible areas:

» Investigate property ownerships at the site in order to obtain access to all areas that may
need access control measures;

* Determine the areas along Hilliard Creek beyond Hilliards Road that have soils/sediments
contaminated with lead above 400 ppm and implement access restrictions, if necessary;

e Post warning signs along the fencing where appropriate, as determined by EPA and
maintain them; and '

e Conduct site inspections on a quarterly basis and assess if additional direct access

control measures need to be taken and undertake them, if necessary. Maintain existing
control measures if needed. '

Work Plans and Repotts

Various work plans and reports have been submitted to the Removal Action Branch during the
course of the activities performed in response to the AOC. These documents contain all the
relevant supporting information and documentation discussed above in items 1 through 8
including the scope of work and any modifications, laboratory analytical results, removal options,
disposal manifests with the quantity and ultimate destination of the removed materials, as
applicable. -

All of the sampling events were conducted in accordance with Work Plan Addenda approved by
the United States Environmental Protection Agency (USEPA). Al of these addenda supplement
the November 1999 “Work Plan for the Hilliard Creek Site, Gibbsboro, New Jersey” (Work Plan).

The November 1999 Work Plan, and subsequent Work Plan Addenda, have been approved by
the USEPA and are the guiding documents- ‘
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for conducting investigations at the Hilliard Creek site pursuant to the Administrative Order on
Consent (AOC) Index No. II| CERCLA-02-99-2037, between Sherwin-Williams and USEPA.

List of Work Plans

Work Plan for the Hilliard Creek Site

Gibbsbaro, New Jersey

Administrative Order on Consent for Removal Action
Index No. Il CERCLA-02-99-2037

Dated November 1999

Final Work Plan Addendum for the Hilliard Creek Site
Gibbsboro, New Jersey ’ '
Administrative Order on Consent for Removal Action
Index No. Il CERCLA-02-99-2037

Dated August 2001

Work Plan Addendum Il for the Hilliard Creek Site
Gibbsboro, New Jersey

Administrative Order on Consent for Removal Action
Index No. Il CERCLA-02-99-2037

Dated March 2002

Work Plan Addendum |V for the Hilliard Creek Site
Gibbsboro, New Jersey

Administrative Order on Consent for Removal Action
Index No. Il CERCLA-02-99-2037

Dated July 2003

Work Plan Addendum V for the Hilliard Creek Site
Gibbsboro, New Jersey

Administrative Order on Consent for Removal Action
Index No. I| CERCLA-02-99-2037

Dated November 2003

Work Plan for the 165 Kirkwood Road Remediation Activities
Gibbsboro, New Jersey

Administrative Order on Consent for Removal Action

Index No. Il CERCLA-02-99-2037

Dated August 2003
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List of Reports

Removal Action Report

Hilliard Creek Site - Gibbsboro, New Jersey
Administrative Order 6n Consent for Removal Action
Index No. Il CERCLA-02-99-2037

Dated May 2002

Removal Action Addendum Report
Kirkwood Lake — Hilliard Creek Site
Dated March 2003

Removal Action Addendum Report
Kirkwood Lake Sampling Program — Hilliard Creek Site
Dated June 2007

165 Kirkwood Road Removal Action Report

Hilliard Creek Rermoval Action

Administrative Order on Consent for Removal Action
Index No. || CERCLA-02-99-2037

Dated October 2003

Project Costs

A good faith estimate of the total costs incurred in complying with this removal action is
estimated at $ 1,432,773. A cost breakdown on a yearly basis (1999 to 2004 time period) is
provided. , A

Should you have any questions or comments regarding any of the contents of this ‘report orto
discuss scheduling a meeting, please do not hesitate to contact me at 216-566-1794 or via e-

mail at micapichioni@sherwin.com.

Certification

“I certify to the best of my knowledge that the information ¢ontained in and accompanying this
certification is true, accurate and complete.”

Sincerely,

Tang Fo Do

Mary Lou Capichioni
Director, Remediation Services

cc:  C. Howard, Esq. (USEPA)
R. Klimcsak (USEPA)
J.Doyon (NJDEP)
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Hilliard Creek Site, Gibbsboro, New Jersey
Administrative Order on Consent (AOC);
Index No. 1l CERCLA-02-99-2037

COST BREAKDOWN _

Description | 1999 2000 | 2001 2002 2003 2004
Investigation Costs 77,472 458,305 43,344 119,874 71,611 | 48,403
Laboratory Ana‘lytical Services 108,977 13,592 . 78,607 | 11,770 | 9,165
Drilling Services — 17.774 | 4,840 "11.039 |

Removal Cqsts ‘ : - | 314,000

| Restoration Services ‘ ' | 44,000
Total - - 77,472 '585=,056‘ » 61,776 B 2-09;520 441,381 57,568
Total Costs = $1,432,773

Note: Investigation costs include work pian preparation, field and sampling activities, delineation activities, measures to
limit access such as sign and fence installation, and report preparation and submission.



